'l'.l: TETRA TECH

January 15, 2016

Beth Keating & Lauri Teig

Harlowton Area Chamber of Commerce
PO Box 694

Harlowton, MT 59036

Subject: Additional Remedial Investigation Corrective Action Plan (CAP RI-02) / Contaminated Soil
Excavation & Disposal Corrective Action Plan (CAP AC-04) for the Petroleum Release at
the Former Bob’s Chevron, 201 North Central Avenue, Harlowton, Montana; Facility ID 54-
05552, Release 719, Work Plan 10136

Dear Ms. Keating and Ms. Teig:

Tetra Tech is pleased to submit this Additional Remedial Investigation Corrective Action Plan (CAP) in response
to the Montana Department of Environmental Quality’s (DEQ’s) letter dated November 2, 2015, concerning the
former Bob’s Chevron facility referenced above. Tetra Tech has also reviewed the Remedial Investigation and
Disposal of Waste Oil Report, prepared by Pioneer Technical Services, Inc. dated April 2015. In addition to the
services provided in this work plan, Tetra Tech will also coordinate with the Central Montana Brownfields Coalition
(CMBC) and provide the information necessary for payment by the Brownfields Revolving Loan Fund (RLF).
Additional services may also be required that are not included herein, such as the preparation of a Sampling
Analysis Plan/Quality Assurance Project Plan (SAP/QAPP), public bid assistance, and additional reporting
requirements that meet U.S. Environmental Protection Agency Brownfields requirements.

Based on communication with DEQ, eight 8 tasks have been identified for the completion of this CAP: (1) Work
Plan preparation, (2) Engineering oversight and bid solicitation, (3) Over-excavation of contaminated soils, (4) Soll
boring and monitoring well installation, (5) Groundwater monitoring, (6) Reporting, (7) Project Management, and
(8) Brownfields Administration. Work will begin within 30 days of CAP approval from the DEQ and satisfactory
obligation of funds from the Petroleum Tank Release Compensation Board (PTRCB).

SCOPE OF SERVICES

Task 1 Corrective Action Plan Preparation

= This task includes the preparation of this Standardized Soil Boring and Monitoring Well Installation
Corrective Action Plan (CAP RI-02) / Contaminated Soil Excavation & Disposal Corrective Action Plan
(CAP AC-04)

Task 2 Engineering Oversight

» Engineering oversight for all contracted construction work to confirm that construction workers adhere to
health and safety requirements, document soil removal, and collect confirmation soil samples.

= Confirmation soil samples will be collected per every 25 lineal feet of sidewall and per every 625 square
feet from the base of the excavation. Soil samples will be submitted to Energy Laboratories, Inc. (Energy),
of Helena for volatile petroleum hydrocarbon (VPH) and extractable petroleum hydrocarbon (EPH) screen
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analysis. If EPH screen results exceed 200 milligrams per kilogram (mg/kg) then samples will be
fractionated without polycyclic aromatic hydrocarbons (PAHS).

Tetra Tech anticipates the permitting of a 0.5-acre one time land farm facility per Administrative Rules of
Montana 17.50.403. Tetra Tech will assist with land farm permitting and coordination with DEQ. One 5-
point composite soil sample will be collected once soils have been land applied to this facility. The sample
will be submitted to Energy for VPH and EPH screen analysis following the protocols described above.

Task 3 Over-Excavation of Contaminated Soils

Tetra Tech will subcontract the excavation of approximately 180 cubic yards of soils impacted by
petroleum hydrocarbons. The anticipated depth of the excavation is approximately 16 to 20 feet below
ground surface depending on groundwater elevations when the work is completed.

A contractor will be utilized for all excavation work, traffic control, bonding, utility locating and capping (if
necessary), backfilling, and resurfacing.

The one-time land farm will be utilized for treatment of contaminated soils. Tetra Tech will require the
contractor contractor to identify a suitable location within 10 miles of the excavation site, negotiate fees,
and perform periodic tilling until the land farm is categorized as ‘closed’ by DEQ.

This task does not include the permitting or disposal of any found underground storage tanks (USTS)
during the course of excavation. If a UST is found, Tetra Tech will contact the DEQ UST permitting
program prior to further excavation to discuss further course of action and maintain PTRCB eligibility.

Task 4 Soil Boring and Monitoring Well Installation

The Montana One-Call utility locating service will be utilized prior to the initiation of any drilling.

Tetra Tech will subcontract a hollow-stem drill rig to install 6 soil borings, three of which to be completed
as monitoring wells. Total depths will not exceed 30 feet below ground surface. Proposed well locations
are identified on the attached Figure 1. Haz Tech Drilling of Billings has been selected for this task.

A minimum of 2 feet of every 5 feet of soil will be logged on standard lithologic field logs. Borings will be
sampled and field screened at 2-foot intervals for petroleum hydrocarbons using a photo-ionization
detector (PID).

Drill cuttings will be thin spread on the Bob’s Chevron property over areas not covered with concrete.

Soil samples from the interval with the highest PID reading at each location or the soil-groundwater
interface will be containerized and submitted for laboratory analysis. Samples will be submitted to Energy
for VPH and EPH screen analysis. Samples that exhibit concentrations of EPH screen greater than 200
mg/kg will be fractionated without analysis for PAHSs.

The three boring locations to be converted into monitoring wells will be constructed of schedule 40, 2-inch
polyvinyl chloride (PVC) tubing with 0.010 inch slotted screens. Colorado silica sand and bentonite will be
placed in the annular space. Screening intervals will be set based on field conditions to most closely
match the depth of the water table. Steel flush mounted well covers will be used to protect well heads.

A licensed surveyor will be subcontracted to survey the three on-site wells with 0.01 foot vertical accuracy
and survey grade GPS for horizontal locations.

Newly installed wells will be developed using the surge and bail method.

Development purge water will be land applied in the vicinity of the well head.

Task 5 Groundwater Monitoring

Two groundwater monitoring events will be performed, one during seasonally low groundwater conditions
during Fall 2016, and one during seasonally high conditions during Spring 2017.

Static water levels will be measured in existing wells MW12, PMW-29, and PMW-57, as well as the three
newly installed wells.

Field parameters in each of the six wells including dissolved oxygen, oxidation-reduction potential, pH,
specific conductivity, temperature will be recorded prior to collecting groundwater samples.
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Samples will be collected from each of the six wells using a submersible pump and low flow sampling
protocols (i.e. field parameter stabilization of temperature, pH, dissolved oxygen, conductivity, and
oxidation reduction potential). In the event insufficient water is present during the sampling event for
using a submersible pump, wells will be purged and sampled using disposable polyethylene bailers.
Purge water from sampling will be broadcast on-site.

Samples will be submitted to Energy for analysis for VPH, EPH screen, and intrinsic biodegradation
indicators including methane, nitrates/nitrites, sulfates, dissolved manganese and ferrous iron.
Groundwater samples that exhibit concentrations of EPH screen greater than 1,000 micrograms per liter
will be fractionated without analysis for PAHSs.

Task 6 Reporting

Tetra Tech will prepare a Standardized Additional Remedial Investigation Report (RIR-02) / Abbreviated
Excavation and Disposal of Soils Report (AR-04) after completion of the first groundwater monitoring
event.

Tetra Tech will also prepare a Standardized Groundwater Monitoring Report (AR-04) after completion of
the second monitoring event.

Task 7 Project Management

40 hours is allocated for project management tasks including but not limited to field coordination, contract
management, and one-time land farm permitting.

Task 8 Brownfields Administration

Costs associated with brownfields administration tasks will not be eligible for reimbursement by the
PTRCB and will not be included with reimbursement requests.
The following tasks will be required in order to utilize the CMBC Brownfields RLF for this project:

1. Preparation of a SAPP/QAPP for all sampling tasks including excavation confirmation soil
samples, land farm sampling, soil boring samples, and groundwater samples;

2. Implementation of a public bidding process for excavation contractors. This task includes
Tetra Tech’s labor and printing costs to administer a bid process for this publicly funded
project. Bid preparation requirements include public advertisement, contract preparation,
CAD drawing preparation, an on-site walkthrough for eligible bidders, and contractor
selection;

3. Monthly reporting to the CMBC.

If additional brownfields tasks are identified during the implementation of this CAP, they will be brought to
the attention of the Harlowton Area Chamber of Commerce and the CMBC.

COST

Our cost to complete the above mentioned tasks is estimated to be $110,669.21 and is itemized on the attached
spreadsheet. The cost estimate assumes PTRCB 2015 billing rates and includes Tetra Tech staff time, direct
costs, subcontractor costs, sampling, and analytical services. Tetra Tech assumes the PTRCB will reimburse at
2016 rates when the new rate table becomes available.
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Once DEQ has approved the CAP, and the PTRCB has satisfactorily approved the costs, we will know the actual
scope of work to be carried out. Should you have any questions please feel free to contact me at (406) 447-1450,

or by email at nicholas.sovner@tetratech.com.

Sincerely,

Nicholas Sovner
Environmental Scientist/Project Manager

Attachments: Figure 1
Excavation Cost Estimator
Project Cost Estimate
Subcontractor Bids

Ec: Scott Gestring, MDEQ, sgestring@mt.gov
JoAnne Adydan, PTRCB, jadydan@mt.gov
Karen Sweeny, SMDC, smdckaren@midrivers.com

Wendy Thomi, EPA, wendy.thomi@epa.gov

TETRA TECH


mailto:nicholas.sovner@tetratech.com
mailto:sgestring@mt.gov
mailto:jadydan@mt.gov
mailto:smdckaren@midrivers.com
mailto:wendy.thomi@epa.gov

Document Path: O:\H-M\Harlowton Area Chamber Of Commerce\114-560513 - Bob's Chevron\120-GIS\CAP_Fig 1.mxd

C'“plyl,rllgh!t©2®13 Esri} DeLorn?e NAVTEQgTomTom Source: Esri,

DlgltarIGIobe Ge Eye Earthstar Geographics, CNES/Airbus DS, USDA,
USGS, AEXaGetmippmg Aerogrid, IGN, IGP, swisstopo, and the GIS

User Communityss P -~

e ——————| January 2016
0 100 Feet Figure 1
. , Former Bob's Chevron
. Proposed Tetra Tech Boring |:| Former UST Basin
201 North Central Ave
@ Proposed Tetra Tech Monitoring Well |:| Excavation Area
. Harlowton, Montana
. Existing Monitoring Well D Site



@ P . P I Labor Plan Price Summary / Totals
rlce roposa 5 Resource Task Pricing Totals| $ 110,669.21
Bob's Chevron Bill Rate 11536 | § 14650 | 8300 |$ 9400 | § 12488
1 Proj Area $ 110,669.21
[SUbmitted to: Harlowton Area Chamber of Commerd Unit Rate Qty's
. E] g I Lodging (w/ Sample (w/
2 s £ < o tems > ot venicles cap PID tax) PerDiem | B&W Printing filter) Sample Fee | RIR-02AR-04|  MR-O1
ES < s H g
F g % 4 5 UnitRate>|  $0.63 $2,400.00 $96.00 $100.00 $23.00 $0.10 $192.00 $10.00 $4,760.00 $1,660.00
Contract Type: T&M é% 2 2 g B .
Total E %1 T f; = & = § = Unit >| mile each day day day each each each each each Task Pricing|
LaborHrs| £ 3 £ E ; g E Kl : ’;" Charged to > M&E obc obc Travel Travel obc obc obc obc obc Labor Subs Travel|Mat'ls & Equip 0DCs Totals|
Project Phases / Tasks 237 67 40 48 80 Quantities >| 1,375 1 10 14 1,000 12 29 1 1| $ 25342.88 | $ 71,054.96 'S 1,322.00 |$ 859.38 | $ 12,090.00 | $ 110,669.21
Corrective Action Plan - - - - - - 1 - - - - - = -8 - s - s - s - |$ 240000 |$ 2,400.00
CAP - 1 s 2,400.00 | § 2,400.00
ing Oversight 40 - - - 40 275 - 4 5 - - 1 - -|$ 376000 [$  2,77665 |$ 515.00 |$ 17188 [$ 398.00 [$ 7,621.53
Labor 40 40 s 3,760.00 $ 3,760.00
i - $ 288.00 | $ 288.00
Mobilization (1 trip) - 275 $ 171.88 $ 171.88
Analytical Services (Energy) - $ 2,776.65 $ 2,776.65
Lodging - 4 $ 400.00 $ 400.00
Per Diem - B $ 115.00 $ 115.00
Sample Fee - 1 $ 11000 | 110.00
i - - - - - - - - - - - - - -1s - |[$ 4818531 |$ - s - s - s 48,185.31
Construction (Estimated) - $ 48,185.31 $ 48,185.31
SB/MW 40 - - 40 - 275 - 4 5 - - 3 - -|$ 332000 |5 1399400 [$ 515.00 |$ 171.88 [$ 348.00 | $ 18,348.87
Labor 40 40 s 3,320.00 $ 3,320.00
i - $ 288.00 | $ 288.00
Mobilization (1 trip) - 275 $ 171.88 $ 171.88
Drilling (Haz Tech) - $ 7,917.47 $ 7,917.47
Traffic Control (MWHC) - $ 2,256.63 $ 2,256.63
Analytical Services (Energy) - $ 2,214.90 $ 2,214.90
Surveyor (WWC) - $ 1,605.00 $ 1,605.00
Sample Fee - 6 s 60.00 | 5 60.00
Lodging - 4 $ 400.00 $ 400.00
Per Diem - 5 $ 115.00 $ 115.00
Monitoring 8 - - 8 - 550 - 2 4 - 12 12 - -1s 664.00 |$  6,099.00 |$ 292.00 [$ 34375 |$  2,424.00 |$ 9,822.75
Labor (Driving time) 8 8 $ 664.00 $ 664.00
Mobilization (2 trips) - 550 S 34375 $ 34375
GW Sampling - 12 $ 2,304.00 | $ 2,304.00
Analytical Services (Energy) - $ 6,099.00 $ 6,099.00
Sample Fee - 12 $ 12000 | $ 12000
Lodging - 2 $ 200.00 $ 200.00
Per Diem - 4 $ 92.00 $ 92.00
Reporting - - - - - - - - - - - - 1 18 - s - s - s - [$ 642000 |$ 6,420.00
RI Report - 1 s 4,760.00 | $ 4,760.00
GWM Report - 1 s 1,660.00 | $ 1,660.00
Project 40 40 - - - - - - - - - - - -|s 461440 s - s - s - s - s 4,614.40
Labor 40 40 s 4,614.40 s 4,614.40
Br ields Services (Ni ) 109 27 40 - 40 275 - - - 1,000 - - - -| s 1298448 |$ - s - s 171.88 [$ 100.00 |$ 13,256.36
SAP/QAPP 26 2 s 3,018.40 $ 3,018.40
Public Bid Administration 80 - 40 - 40 275 - - - 1,000 - - - BB 9,620.00 | $ - s - s 17188 | § 100.00 | $ 9,891.88
Labor 80 0 0 $ 9,620.00 s 9,620.00
Mobilization (1 trip) 275 $ 17188 s 17188
Printing 1,000 $ 10000 | $ 100.00
Monthly Status Reports 3 3 $ 346.08 $ 346.08
Totals 2_37 67 40 48 30 Quantities > 1,375 1 1_0 14 1, ﬂo 12 2_9 1 1| $ 2534288 S 71,0_54.96 $ 1,322.00 | $ 859.38 | $ 12,090.00 | $ 110,669.21
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Soil Excavation Unit Cost Wor ksheet petroleum Tank

Releae Compensation Board

Total Area Excavated yd3 Overburden yd3 Contaminated Soil yd3 180
. . From: 1 1 1 1 1 1 over
Bulk ESt'matmg Range Tor 500 | 1000 [ 2000 [ 3000 [ 4000 [ 5000 5,000
Totalyd®  100% 585
nit Banked Banked Banked Banked Banked Banked Banked
nits:|
Yards® Yards® Yards® Yards® Yards® Yards® Yards®
Contaminated Soil yd® 31% 180
Excavation Contaminated Soil $25.00
Loading Contaminated Soil $25.00
Hauling to Landfill Miles:
Hauling to Land Farm Miles:{20 $20.00
Hauling Backfill Miles: (20 $20.00
Replace Backfill Material Type: |Pit Run Backfill Material $0.00
Compaction Backfill
Excavation (cont.),Loading, Hauling, Backfill,C $lyd® $0.00 $90.00 $0.00 $0.00 $0.00 $0.00 $0.00
Disposal Fee Landfill yd® (tons must be converted)
Commercial Landfarm Fee yd3
One-Time Non-Commercial Farm Fee yd3 $10.00
Excavation (cont.),Loading, Hauling,Backfill,C ,Disposal - $/yd’ $0.00 $100.00 $0.00 $0.00 $0.00 $0.00 $0.00
Overburden yd* 69% 405
Units: Banked Banked Banked Banked Banked Banked Banked
1 vards® Yards® Yards® Yards® Yards® Yards® Yards®
Remove and Reset Overburden $35.00
Separation of Clean Overburden
Compaction Overburden
Overburden Excavation and Compaction - Subtotal $/yd® $0.00 $35.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total Bid per Cubic Yard
$fyd® $0.00 $135.00 $0.00 $0.00 $0.00 $0.00 $0.00
Total $ $32,175.00
Other Costs
Unit Quantity Unit Price Cost Remarks
Mobilization/Demobilization LS 1 $10,358.00 | $10,358.00
Fencing and Traffic Control LS 1 $1,500.00 $1,500.00
Concrete Removal LS 1 $500.00 $500.00
Concrete Disposal $0.00|In-Kind Services
Concrete Replacement $0.00
Asphalt Removal $0.00
Asphalt Disposal $0.00
Asphalt Replacement $0.00
Pump contaminated water $0.00
Pump & Storage Tank Equipment $0.00
Laboratory Analysis LS 0 $2,000.00 $0.00
Screening and Removal of Oversize Material $0.00
Other LS 0 $300.00 $0.00(PID Field Testing Equipment
Landfarm Site EA 1 $500.00 $500.00 |Estimated
Other $0.00
Other $0.00
Other Cost Subtotal ~ $12,858.00
Ci inated Water Disposal
d Quantity of Gallons From:| 1 500 [ 1000 [ 2001 [ 3001 [ 4,001 over
[ tol 500 | 13000 [ 2000 [ 3000 | 4000 | 5,000 5,000
Contaminated Water: units:___ Gallons Gallons Gallons Gallons Gallons Gallons Gallons
Disposal Cost per Gallon |
Disposed where? [
Disposal Subtotal
Additional Conditions/Comments/Costs:
Costs $0.00
Total Project Estimated Costs
Total Bid per Cubic Yard $32,175.00
Other Costs $12,858.00
Contaminated Water Disposal $0.00
Additional Conditions/Comments/Costs $0.00
Total Projected Estimated Costs $45,033.00




Cost per Yard
Hauling Estimator

Cost Yards Cost
per per Per
Miles MPH HRS Hour Truck Yard

Hauling to Landfill
Hauling to LandFarm 20 35 0.6 $105.00 12 $5.00
Hauling Backfill 20 35 0.6 $105.00 12 $5.00




Billings, MT 800.735.4489 = Casper, Wy 888.235.0515
College Station, TX 888.680.2218 « Gillette, WY 866.686.7175 = Helena, MT 877.472.0711

Quote #: H1184

Project Manager: Amanda B.
Carlson

Expires: 1/5/2017

Analytical Quote

Nicholas Sovner TAT: 7 days
Tetra Tech Inc QC Level: STD
303 Irene St

Helena, MT 59601

Project Name: Bob's Chevron

Schedule: Soil Samples Matrix: Soil
Comments:

Reporting Limit Analyte Price

Physical Characteristics
Moisture SW3550A 0.2 wt% $0.00

Petroleum Hydrocarbons-Volatile
Volatile Petroleum Hydrocarbons MA-VPH 0.05 - 2 mg/kg-dry $120.00

Extractable Petroleum Hydrocarbons-Screen Analysis
Hydrocarbons, Extractable SW8015M 10 mg/kg-dry $75.00

Petroleum-Scrn

Preps For Soil Samples

EPH-Ultrasonic Extraction SW3550B $0.00
Methanol Extraction for Volatiles SW5035 $0.00
Schedule Price/Sample: $195.00
Number of Samples: 17
Schedule Total: $3315.00
Schedule: EPH Soil w/o PAH Matrix: Soil
Comments:
Method Reporting Limit Analyte Price
Extractable Petroleum Hydrocarbons
Hydrocarbons, Aliphatic Extractable $75.00
Petroleum
C19 to C36 Aliphatics MA-EPH 10 mg/kg-dry faad
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C9 to C18 Aliphatics MA-EPH 10 mg/kg-dry
** Included in Hydrocarbons, Aliphatic Extractable Petroleum Price

**

Hydrocarbons, Aromatic Extractable $75.00
Petroleum
C11 to C22 Aromatics MA-EPH 10 mg/kg-dry faad
Total Extractable MA-EPH 10 mg/kg-dry falad
Hydrocarbons
** Included in Hydrocarbons, Aromatic Extractable Petroleum Price
Preps For EPH Soil w/o PAH
EPH-Fractionation MA-EPH $0.00
Schedule Price/Sample: $150.00
Number of Samples: 10
Schedule Total: $1500.00
Schedule: Aqueous Samples Matrix: Aqueous
Comments:

Method Reporting Limit

Inorganics

Anions by lon Chromatography
Sulfate E300.0 1 mg/L

** Included in Anions by lon Chromatography Price

Nutrients

Nitrogen, Nitrate E353.2 0.01 mg/L
Nitrogen, Nitrate + Nitrite E353.2 0.01 mg/L
Nitrogen, Nitrite E353.2 0.01 mg/L

Metals, Dissolved

Metals by ICP/ICPMS, Dissolved
Iron, Ferrous E200.7_8 0.03 mg/L
Manganese E200.7_8 0.001 mg/L

** Included in Metals by ICP/ICPMS, Dissolved Price

Petroleum Hydrocarbons-Volatile
Volatile Petroleum Hydrocarbons MA-VPH 0.5 - 20 ug/L

Extractable Petroleum Hydrocarbons-Screen Analysis

Hydrocarbons, Extractable Petroleum SW8015M 300 ug/L
Screen

Organic Characteristics
Methane SW8015M 0.001 mg/L

Analyte Price

$0.00
$25.00
$25.00

$20.00

Ex

$120.00

$75.00

$50.00
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Preps For Aqueous Samples

EPH-Sep Funnel Extraction SW3510C $0.00
Schedule Price/Sample: $325.00
Number of Samples: 12
Schedule Total: $3900.00
Schedule: EPH Water w/o PAH Matrix: Agqueous
Comments:

‘Reporting Limit Analyte Price

Extractable Petroleum Hydrocarbons

Hydrocarbons, Aliphatic Extractable $75.00
Petroleum
C19 to C36 Aliphatics MA-EPH 300 ug/L il
C9 to C18 Aliphatics MA-EPH 300 ug/L *x

** Included in Hydrocarbons, Aliphatic Extractable Petroleum Price

Hydrocarbons, Aromatic Extractable $75.00
Petroleum
C11 to C22 Aromatics MA-EPH 300 ug/L el
Total Extractable MA-EPH 300 ug/L ikl
Hydrocarbons

** Included in Hydrocarbons, Aromatic Extractable Petroleum Price

Preps For EPH Water w/o0 PAH

EPH Fractionation MA-EPH $0.00
Schedule Price/Sample: $150.00

Number of Samples: 12

Schedule Total: $1800.00

Schedule Name Price / Number of Schedule
Sample Samples Total

Soil Samples $195.00 17 $3315.00
EPH Soil w/o PAH $150.00 10 $1500.00
Aqueous Samples $325.00 12 $3900.00
EPH Water w/o PAH $150.00 12 $1800.00
Quote Sub Total: $10515.00

Discount: 15.00%

Misc Charges: $0.00

Quote Total: $8937.75
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TO:
ATTN:

Proposal

Tetra Tech, Inc.

Nick Sovner

303 Irene Street

Helena, MT 59601

Ph: 406-443-5210

Description:

3-30ft wells with 15ft of .010 screen and
flush mount covers. 3 -30ft borings in the
road.

*kkkkkkkkkhhhkkkhhhhrkkhik

Mob/ Demob, Per Mile

Support Truck, Per Day

Perdiem, Per Crew Day

Lodging, Per Night, Estimated

Auger Drilling, Per Ft

Well Installation, Per Ft

Flush Mount Vaults with Concrete, Each
Asphalt Patch, Per Bag

Standby, Per Hr

Notes:

P.O. Box 30622

2910 Hannon Road, Suite #6

Billings, MT 59107

Phone: 406-896-1164 or 800-359-1502
Fax: 406-896-1462

DATE: 1/8/2016

PROJECT: Bob's Chevron

Harlowton, MT
TERMS: Net 30 days
UNITS UNIT AMOUNT
EST. PRICE EST.
*kkkkkkkhkkkk *khkkkkkhkkkk *kkkkhkkkhkkhkk
250 $3.25  $812.50
3  $100.00 $300.00
3 $46.00 $138.00
2  $200.00 $400.00

180 $18.50 $3,330.00
90 $23.50 $2,115.00
3 $90.00  $270.00

2 $17.00 $34.00

0  $150.00 $0.00

Kkkkkkkkkkkk

ESTIMATED TOTAL:  $7,399.50

1) This bid does not include traffic control for road work.
2) Client is responsible to clear location of utilities.

3) Client is responsible for disposal of drill cuttings.

4) Client will be invoiced only the amounts used.

5) We assume that site is accessible by truck mount drill rig.

Proposal By: Paul Bray



Envcronmcaral
P.O. Box 3810 -~ Butte, MT 59702
Office: (406) 494-3310  Fax: (406) 494-3301
Email: info@okeefedrilling.com

Client: Tetra Tech Date: 08-Jan-16
Attention: Nick Sovner Phone: 406.443.5210
Project: Harlowton, MT Fax:

Bob's Chevron

PROJECT SPECIFICATIONS:

Type of Rig: Mobile B-61 Auger Number of Borings: 3
Location: Harlowton, MT Expected Footage: 30
Formation: Sands Gravels Number of Wells: 3
Sampling: Yes Expected Footage: 30
Decontamination: Yes Screen Length: 10
Other Details: Flushmounts Completion PVC Size: 2

Soil Boring/Monitoring Well Installation

Unit Cost Worksheet

Task Unit Number of Total Cost
Cost Units
Mobilization/Demobilization
Drill Rig $ 2.00 Miles 380 $ 760.00
Support Vehicle/Daily Travel $ 1.50 Miles 380 $ 570.00
Per Diem Crew Members
Per Person
Motel 2% 80.00  PerDay 3% 480.00
Per Person
Food 2% 23.00  PerDay 4 % 184.00

Soil Boring Installation
8.75 Drilling 0-50 ft range $ 24.00  Per Foot 180 $ 4,320.00

Monitor Well Installation -
2" Drilling 0-50 ft range $ 32.00  PerFoot 92 $ 2,880.00

Drilling Standby & Safety Meeting

Prior Approval Needed $ 105.00  Per Hour $ -
Other:

Removal of cuttings $  170.00 PerHour 13 170.00

Well Development $ 275.00 Perwell $ -

Total Project Expenses $ 9,364.00
***Client is responsilbe for any line locates. Locate number can then me given to O'Keefe Drilling who then will request
a ticket default.
****This bid is subject to change as warranted when the addition of prior unexpressed need for additional certifications,
medical monitoring, sampling, containerization or other unforseen change in the scope of work.




Sovner, Nicholas

To: Hansen
Subject: RE: Drill Bid - Bob's Chevron, Harlowton

From: Hansen [mailto:hansenps@nemont.net]

Sent: Monday, January 11, 2016 3:43 PM

To: Sovner, Nicholas <Nicholas.Sovner@tetratech.com>
Subject: RE: Drill Bid - Bob's Chevron, Harlowton

Nick:

Thanks for the opportunity to bid. We submit a “NO Bid” for Harlowton Bob’s Chevron.
If you get projects closer to Glasgow, send bid specs.

Thanks,
Steve Hansen

From: Sovner, Nicholas [mailto:Nicholas.Sovner@tetratech.com]
Sent: Wednesday, January 06, 2016 10:16 AM

To: Hansen

Subject: Drill Bid - Bob's Chevron, Harlowton

Hello Steve,
If interested in a drilling project in Harlowton please submit a bid for the following work by Thursday, 1/14/16:

6 hollow-stem auger borings to a depth of 30 feet;

3 of the borings to be converted to groundwater monitoring wells;

Assume environmental sampling and decon procedures between locations;
Wells constructed of 2” Schedule 40 PVC with .010 slotted screens;

e  Flush mount covers on all three;

e  Cuttings can be disposed of on-site;

e  Work is petroleum fund eligible so assume state mob and per diem rates;

e Work will occur post-excavation of a former UST basin probably in early spring.

On a side note, sorry | did not get back to you sooner about the Big Sandy job. We just recently got authorization and
Hansen was not selected.

Thank you,
Nick

Nicholas Sovner

nicholas.sovner@tetratech.com

www.tetratech.com



PO Box 31793 (406) 256-0199
Billings, Montana 59107 (406) 256-8081 Fax
Holding Company
AN EQUAL OPPORTUNITY EMPLOYER
QUOTATION
Tetra Tech

Attn: Nick Sovner

Re: Second St NW/Hwy 12, Harlowton MT

Date: January 14, 2016
Contact: Cris Kitchin 671-6681

Item No. Description Unit Quantity Unit Price Total Price

1 Traffic Control (Note 1) Daily 1 1725.00 S TBD

2 Flagger (Note 2) Hr/Ea TBD 48.00 TBD
TOTAL S TBD

This quote is valid for 10 days from above date.

Note 1: Price includes supply, installation and tear-down of traffic control devices on Second St NW/Hwy 12 near
the intersection of Central Ave N, Harlowton, MT. Daily rate applies to all days that require traffic control
personnel on the job. The daily rate will need to be calculated by the prime contractor to determine how many
days of traffic control will be needed to complete the work. Daily rate will apply if traffic control is dispatched to
project and then shut down due to weather.

Daily rate excludes light plants, night-time flagging, flagging, pilot car, pilot car driver, safety fence, temporary
traffic control signals, flashing flagmen, message boards, striping or stripe removal & positive separation barriers
on quote items.

NOV 15 — APRIL 15 On-site Traffic Control will not be provided when ambient or wind chill temperatures are
below zero and wind speeds exceed 45 MPH and roads conditions are snow packed, ice, blowing drifting snow or
fog.

Note 2: Prime Contractor will need to calculate how many flagging hours are needed to complete the project.

Flagging will be charged at the above hourly rate per flagger per hour. A minimum of 6 hours is charged per
request for a flagger and at least 48 hours advance notice is required.
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PO Box 31793 M ou n tain West (406) 256-0199

Billings, Montana 59107 (406) 256-8081 Fax

Holding Company

AN EQUAL OPPORTUNITY EMPLOYER

Re: Second St NW/Hwy 12, Harlowton, MT

MWHC will install signs & devices per approved traffic control plan. The price includes submittal of a traffic
control plan to authorized governing agent.

MWHC will not indemnify prime contractor/subcontractor if devices are moved by anyone other than MWHC
employees.

Excluding chip seal operation, Sundays and holidays are to be paid at 1.5 times the bid price.

MHWC will not waive immunity granted under the Workers Comp Laws. Indemnification of Concurrent
Negligence is valid only to the extent of the negligence on MWHC.

No changes to this quote are allowed without prior approval from MHWC.

Price does not include any notifications of public, private or emergency services. Excludes Railroad Protective
Insurance and Railroad flagging.

Payments are to be paid per Montana Law: 28-2-2103 MCA (Montana Code Annotated). No retainage is to be
withheld. Quote includes Gross Receipts Tax and Bonding only. Quote does not include OCP Insurance, Builders
Risk Insurance and Pollution Insurance.

A signed copy of this quote by an authorized representative must be signed and returned to MWHC prior to any

work performed for this project.

Date:

Signature:

Print Name:
Title:
Company:
Address:
City, State, Zip Code:
Phone:
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Sovner, Nicholas

From: Jake Ziska <jziska@wwcengineering.com>
Sent: Wednesday, January 06, 2016 11:52 AM
To: Sovner, Nicholas

Subject: RE: Bob's Chevron, Harlowton - Survey Bid
Hi Nick,

| estimate we could survey the 3 wells in Harlowtown for $1500. Just let me know when you’re ready to go and | will get
you on the schedule.
Thanks,

Jake

Jake Ziska, P.L.S., CFedS, E.l. | Land Surveyor / Civil Engineer
1275 Maple Street, Suite F | Helena, MT 59601

Tel 406-443-3962 | Fax 406-449-0056

www.WW<Cengineering.com

From: Sovner, Nicholas [mailto:Nicholas.Sovner@tetratech.com]
Sent: Wednesday, January 06, 2016 8:19 AM

To: Jake Ziska

Subject: Bob's Chevron, Harlowton - Survey Bid

Hey Jake,
Happy New Year. I’'m looking for another survey bid for a site in Harlowton. Were in stalling 3 wells this spring across the
street from the electric train in the middle of town.

Also, we got DEQ approval for the additional work in Hilger, just waiting for funding at this point. Wells are going in next
week in Big Sandy if you want to add that to your schedule.

Thanks,
Nick

Nicholas Sovner | Environmental Scientist | Project Manager
Main: 406.443.5210 | Direct: 406.447.1450 | Cell: 406.202.0466
Fax: 406.449.3729 | nicholas.sovner@tetratech.com

Tetra Tech | Complex World, CLEAR SOLUTIONS™
303 Irene Street | Helena, MT 59601 | www.tetratech.com

PLEASE NOTE: This message, including any attachments, may include privileged, confidential and/or inside information. Any distribution or use of this
communication by anyone other than the intended recipient is strictly prohibited and may be unlawful. If you are not the intended recipient, please notify
the sender by replying to this message and then delete it from your system.
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